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SECTION 1: GENERAL ISSUANCE INFORMATION

1.1. APPLICABILITY. This issuance applies to OSD, the Military Departments, the Office of
the Chairman of the Joint Chiefs of Staff (CJCS) and the Joint Staff, the Combatant Commands,
the Office of the Inspector General of the Department of Defense, the Defense Agencies, the
DoD Field Activities, and all other organizational entities within the DoD (referred to
collectively in this issuance as the “DoD Components”).

1.2. POLICY.

a. Itis DoD’s highest priority to provide warfighters involved in conflict or preparing for
imminent contingency operations with the capabilities needed to overcome unforeseen threats,
achieve mission success, and reduce risk of casualties, as described in DoDD 5000.71.

b. The estimated cost for acquisition programs that provide capabilities to fulfill urgent
operational needs and other quick reaction capabilities that can be fielded in less than 2 years
must not exceed $525 million in research, development, and test and evaluation, or $3.065
billion for procurements in Fiscal Year 2020 constant dollars.

1.3. INFORMATION COLLECTIONS. The urgent capability acquisition process
information requirements, referred to in Section 4, do not require licensing with a report control
symbol in accordance with Paragraph 1.a.(10) in Enclosure 3 of Volume 1 of DoD Manual
8910.01.

1.4. DEFENSE ACQUISITION SYSTEM REALIGNMENT PLAN. The overarching
management principles that guide the defense acquisition system are described in DoDD 5000.01
and DoD Instruction (DoDI) 5000.02. The defense acquisition system supports the National
Defense Strategy through the development of a lethal and effective force based on U.S.
technological innovation and a culture of performance that yields decisive and sustained U.S.
military advantage. To achieve that objective, the DoD will employ an adaptive acquisition
framework comprised of acquisition pathways, each tailored for the unique characteristics of the
capability being acquired. This issuance describes the responsibilities of principal acquisition
officials and the purpose and key characteristics of the Urgent Capability Acquisition process
pathway.
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Figure 1. Adaptive Acquisition Framework
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SECTION 2: RESPONSIBILITIES

2.1. UNDER SECRETARY OF DEFENSE FOR ACQUISITION AND SUSTAINMENT
(USD(A&S)). The USD(A&S):

a. Is the Defense Acquisition Executive (DAE), and develops processes and procedures to
enable urgent capability acquisitions and communicates updates to procedures to the acquisition
workforce, as appropriate.

b. Determines when a program is not appropriate for the Urgent Capability Acquisition
pathway. The USD(A&S) may disapprove use of the Urgent Capability Acquisition pathway
and direct that any program be executed using another acquisition pathway.

2.2. EXECUTIVE DIRECTOR, JOINT RAPID ACQUISITION CELL (JRAC). Under the
authority, direction, and control of the Deputy Secretary of Defense (DepSecDef), the Executive
Director, JRAC:

a. Assigns responsibilities to the DoD Component heads for rapid resolution of joint urgent
operational needs (JUONS), joint emergent operational needs (JEONSs), and Warfighter Senior
Integration Group (SIG)-identified urgent issues in accordance with DoDD 5000.71.

b. Notifies the Under Secretary of Defense (Comptroller)/Chief Financial Officer,
Department of Defense (USD(C)/CFO) of urgent need requirements, assigned solution sponsors,
and resources needed to facilitate the timely resolution of urgent warfighter needs. Assists in the
resolution of funding issues, as required.

c¢. Maintains visibility of DoD Component efforts to satisfy urgent warfighter actions based
on updates from solution sponsors and informs the Warfighter SIG of the status of funding,
contracting, delivery, operational performance, training, fielding, sustainment, or other issues
affecting timely fulfilment.

2.3. USD(C)/CFO. The USD(C)/CFO assesses DoD Component funding strategies to support

urgent operational needs (UONSs) and other quick reaction capabilities (see Section 3) and

recommends current execution year offsets, as necessary.

2.4. DIRECTOR, OPERATIONAL TEST AND EVALUATION (DOT&E). The DOT&E:
a. Monitors all urgent capability acquisition programs.

b. Designates select programs for DOT&E operational and live fire oversight.

c. For programs under DOT&E oversight, approves operational and live fire test plans.

SECTION 2: RESPONSIBILITIES 5
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d. For programs under DOT&E oversight, approves post-deployment assessment plans at the
Production and Deployment Milestones.

e. As applicable, submits independent operational test and live fire reports to the Secretary
of Defense, the USD(A&S), the Congressional Defense Committees, and Service components.

2.5. UNDER SECRETARY OF DEFENSE FOR INTELLIGENCE. The Under Secretary of
Defense for Intelligence:

a. Advises the USD(A&S) on security, intelligence, and counterintelligence requirements
associated with DAE program technologies, developmental testing, and technical risks.

b. Advises the Components on security, counterintelligence, and intelligence matters
associated with their Urgent Capability Acquisition programs, and works with them to assess
threats and address vulnerabilities.

2.6. UNDER SECRETARY OF DEFENSE FOR RESEARCH AND ENGINEERING
(USD(R&E)). The USD(R&E) assists and advises the Executive Director, JRAC and solution
sponsors by:

a. Reviewing CJCS validated JUON/JEON requirements and providing recommendations
for their resolution.

b. Requesting data to provide technical advice and assistance to decision makers consistent
with the level of Office of the USD(R&E) engagement.
2.7. DOD COMPONENT HEADS. The DoD Component heads:

a. Tailor and streamline program strategies and oversight of urgent capability acquisitions,
as appropriate.

(1) This includes program information, acquisition activity, and the timing and scope of
decision reviews and decision levels.

(2) Tailoring and streamlining should be based on program complexity and the required
timelines to meet urgent capability requirements consistent with applicable laws and regulations.

b. Assess the merits of partial or interim solutions that can be fielded more rapidly, if the
desired capability cannot be delivered within 2 years.

(1) Inthose cases, the actions necessary to develop the desired solution may be initiated
concurrent with the fielding of the interim solution.

(2) Urgent warfighter issues (see Glossary) identified by the Warfighter SIG, in
accordance with DoDD 5000.71, will be addressed as determined by the co-chairs of the
Warfighter SIG.

SECTION 2: RESPONSIBILITIES 6
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c. Ensure that acquisition decision making and associated activities are tailored to expedite
acquisition, fielding and sustainment of the capability. Production can be authorized in those
cases when there is limited development and a production decision is needed to maintain
schedule.

d. Use all available authorities to quickly fund, develop, test, procure, field and sustain
capability solutions.

e. ldentify and recommend potential offsets to fund urgent capability acquisition activities
for a current execution year and subsequent years, as required, and participate in funding
discussions between the Executive Director, JRAC and the USD(C)/CFO.

f. Employ, to the extent possible, parallel rather than sequential processes to identify and
refine capability requirements, identify resources, and execute acquisitions to expedite delivery
of solutions.

g. Ensure that financial, contracting, and other support organizations (e.g., Defense Contract
Audit Agency, Defense Contract Management Agency, Component General Counsel) and prime
and subcontractors involved with aspects of the acquisition effort are fully aware of the urgency
of the need to ensure expedited action.

SECTION 2: RESPONSIBILITIES 7
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SECTION 3: AUTHORITIES, UONS, AND OTHER QUICK REACTION
CAPABILITIES

3.1. AUTHORITIES. Approval authorities for each acquisition program covered by this
issuance may be delegated to a level that promotes expeditious fielding of capabilities.

3.2. TYPES OF UON:s.
a. JUONSs and JEON:S.
(1) These types of UONs are defined in CJCS Instruction 5123.01H.

(2) For JUONs and JEONSs, the validation approval will be by the Joint Staff in
accordance with the Joint Capability Integration Development System detailed in CICS
Instruction 5123.01H.

(3) Program execution for JUONs and JEONs will be assigned in accordance with
DoDD 5000.71.

(4) The milestone decision authority (MDA) for JUONs and JEONSs will be determined
at the DoD Component level except in very rare cases when the MDA will be designated in an
acquisition decision memorandum (ADM) by the DAE. The flow of JUONs and JEONSs is
depicted in Figure 2.

b. DoD Component-Specific UON. These types of UONSs are defined in CJCS Instruction
5123.01H and further discussed in DoDD 5000.71. Approval authorities for DoD Component-
specific UONSs, including their validation, program execution, and the designation of the MDA,
will be at the DoD Component level.

3.3. OTHER.

a. A Warfighter SIG-Identified Urgent Issues. The co-chairs of the Warfighter SIG will
approve an urgent warfighter issue statements and provide instructions to the DoD Components
on program execution and management.

b. A Secretary of Defense (SecDef) or DepSecDef Rapid Acquisition Authority (RAA)
Determination.

(1) RAA should be considered when, within certain limitations, a waiver of a law,
policy, directive, or regulation will greatly accelerate the delivery of effective capability to the
warfighter pursuant to Section 806(c) of Public Law (PL) 107-314.

(2) RAA authorizes DoD to use funds for certain higher priority requirements without

undertaking a reprogramming action or with use of a transfer authority. DoD Manual 5000.78
provides instructions on submitting RAA requests.

SECTION 3: AUTHORITIES, UONS, AND OTHER QUICK REACTION CAPABILITIES 8
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Figure 2. Flow of JUONs and JEONs
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SECTION 4: PROCEDURES

4.1. GENERAL. This section describes the main activities associated with urgent capability

acquisitions — pre-development, development, production and deployment (P&D), and
operations and support (O&S).

a. The activities detailed in this issuance are not separate from or in addition to activities
performed as part of the acquisition system, but are highly-tailored versions of those activities
intended to expedite the fielding of capability by streamlining the documentation and reviews
normally required as part of the deliberate acquisition process.

b. Figure 3 depicts representative urgent capability acquisition activities to support fielding
of a quick reaction capability.

Figure 3. Urgent Capability Acquisitions
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4.2. PRE-DEVELOPMENT.

a. Purpose. The purpose of pre-development is to assess and select a course or courses of
action to field a quick reaction capability and develop an acquisition approach.
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b. Initiation. Pre-development begins upon receipt of either a validated UON, approval of a
critical warfighter issue statement by the co-chairs of the Warfighter SIG per DoDD 5000.71, or
a SecDef or DepSecDef RAA determination document, where the associated documentation
serves as justification to continue the action until such time as the disposition action discussed in
Paragraph 4.5.e.

c. Pre-Development Activities.

(1) Upon pre-development initiation, the Component Acquisition Executive (CAE) will
immediately appoint a Program Manager (PM) and an MDA for JUONs and JEONSs assigned to
the Component by the Executive Director, JRAC. If the DAE has retained MDA authority, he or
she will either appoint a PM or task a CAE to do so. Approval authorities for DoD Component-
specific UONS, to include designation of the PM and MDA, will be at the DoD Component
level.

(2) The PM, in collaboration with the intended user community and the requirements
validation authority:

(@) Assesses the required capability and any recommended non-materiel options and,
if not adequately stated, determines the performance thresholds so that they can be testable for
assessment of the minimal set of performance parameters required to adequately reduce the
capability gap.

(b) Performs an analysis of potential courses of action, if not already performed, that
considers:

1. The range of feasible capabilities, near, mid, and long term, to include
consideration of an existing domestic or foreign-made capability.

2. The acquisition risk (cost, schedule, and performance) and the operational risk
of each solution.

3. The operational risk to the requesting commander if an effective solution is not
deployed in the time specified by the commander.

(c) Assesses and documents the safety and supportability risks of the potential course
of action.

(d) Presents a recommended course of action for review and approval by the MDA.

(e) Notifies the MDA if he or she is unable to identify an effective solution that
could be executed under the Urgent Capability Acquisition pathway. The MDA will in turn
notify the requirements validation authority. If it isa JUON or JEON, a critical warfighter issue
identified by the Warfighter SIG, or a SecDef or DepSecDef RAA determination, the MDA will
notify the DAE and the requirements validation authority through the Executive Director, JRAC
and the Deputy Director for Requirements and Capability Development in the Joint Staff Force
Structure, Resources, and Assessment Directorate (J-8).

SECTION 4: PROCEDURES 11
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(3) The PM will present the recommended course(s) of action to the MDA and the
requirements validation authority. The selected course of action will be documented in an ADM.
More than one course of action may be selected to provide the phased or incremental fielding of
capabilities.

(4) For each approved course of action, the PM will develop a draft acquisition strategy
and an abbreviated program baseline based on readily available information. In the context of
this issuance, the documentation requirement is for the minimal amount necessary to define and
execute the program and obtain MDA approval.

(@) This documentation may take any appropriate, written form; will typically be
coordinated only with directly affected stakeholders; and will evolve in parallel with urgent
capability acquisition activities as additional information becomes available as a result of those
activities.

(b) The acquisition strategy will comply with the information requirements
applicable to ACAT Il and ACAT IlI programs available online at
https://www.dau.edu/mdid/Pages/Default.aspx:

1. Table 2. “Milestone and Phase Information Requirements.”

2. Table 6. “Exceptions, Waivers, and Alternative Management and Reporting
Requirements.”

3. Table 10. “Information Requirements Unique to the Urgent Capability
Acquisition Process” (also shown in Table 1 of this issuance).

(c) A streamlined, highly-tailored strategy consistent with the urgency of the need
will be employed. Regulatory requirements will be tailored or waived, as appropriate.

(d) The tailored acquisition strategy should be brief and contain only essential
information, such as resourcing needs and sources; key deliverables; performance parameters;
key risks and mitigation approaches; a production schedule; a fielding schedule; contracting
methodology and key terms; and preliminary plans for performance assessment of the capability
and its supportability, to include software.

(e) When designing the acquisition strategy, the PM, in collaboration with the
requesting operational commander or sponsoring user community representative will determine
whether an operational prototype is necessary to reduce operational risk and, if so, include this
determination and a notional assessment approach in the acquisition strategy.

SECTION 4: PROCEDURES 12
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Table 1. Information Requirements Unique to Urgent Capability Acquisition Process

URGENT CAPABILITY

ACQUISITION
INFORMATION REQUIREMENT DECISION EVENTS SOURCE

Development Production

STATUTORY REQUIREMENTS

Section 2366 of Title 10, U.S.C. (see DoDI 5000.02)

[ J [ J
ASSESSMENT APPROACH Section 2399 of Title 10 U.S.C. (see DoDI 5000.02)

STATUTORY; only required for programs responding to urgent capability acquisitions.

- For programs under DOT&E oversight, operational and live fire test plans will be submitted to DOT&E for approval at the
Development Milestone; post-deployment assessment plans will be submitted to DOT&E for approval at the Production and
Deployment Milestone. DOT&E will ensure that testing is rigorous enough to rapidly evaluate critical operational issues. Test Plans
submitted for DOT&E approval are required to be delivered 60 days before the start of testing.

- Programs not under DOT&E oversight are approved at the Service level; the program may require a rapid and focused operational
assessment and live fire testing (if applicable) prior to deploying an urgent need solution. The Acquisition Approach will identify any
requirements to evaluate health, safety, operational effectiveness, suitability, environmental factors, supportability and survivability.

Meets the assessment requirements of Subtitle 11l of
COURSE OF ACTION ANALYSIS * Title 40, U.S.C.

STATUTORY; replaces and serves as the Analysis of Alternatives. Approved by the MDA. For JUONSs, JEONS, critical warfighter issues
identified by the Warfighter SIG, and SecDef or DepSecDef RAA determinations, a copy is due to the Executive Director, JRAC, within 3
business days of MDA approval.

RAA RECOMMENDATION

STATUTORY. Optional request to the SecDef or DepSecDef for RAA. Considered as part of the development of the Acquisition Strategy.
MDA approves the decision to request RAA at the Development Milestone.

REGULATORY REQUIREMENT

Disposition Authority’s Report to .
the DoD Component Head Para. 4.5.e. of this issuance

Regulatory. Based on the disposition official’s recommendation in the Disposition Analysis, the Component Head will determine and
document the disposition of the initiative and process it in accordance with applicable Component and requirements authority procedures

Table Notes:
1. Adot (e) in a cell indicates the specific applicability of the requirement to the life-cycle event
2. Documentation required for the identified events will be submitted no later than 45 calendar days before the planned review.

3. While these requirements are specific to programs responding to urgent operational needs, they are additive to the requirements
identified in Tables 2 and 6 DoDI 5000.02. (See https://www.dau.edu/mdid/Pages/Default.aspx )

(5) Information technology, including National Security Systems, provided in response
to an urgent operational need requires an authorization to operate in accordance with DoDI
8510.01.

SECTION 4: PROCEDURES 13
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(6) A disposition decision should be made as early as feasible and decided upon at
appropriate milestones or other decision points.

(7) Funding for the acquisition program may be in increments over the program life
cycle. The program life cycle begins upon pre-development initiation and ends upon completing
the final disposition of the capability as described in Paragraph 4.5.e.

(8) Generally, funds will have to be reprioritized and reprogrammed to expedite the
acquisition process. If a capability can be fielded within an acceptable timeline through the
normal Planning, Programming, Budgeting, and Execution system, it would not be considered
appropriate to utilize urgent capability acquisition procedures.

4.3. DEVELOPMENT.
a. Entry.

(1) Entry into development is approved by the MDA. The PM will provide the
acquisition strategy and program baseline to include the program requirements, schedule,
activities, program funding, assessment approach, and intermediate decision points and criteria
as the basis for this decision.

(2) The MDA will:

(a) Determine the feasibility of fielding the capability within the required timelines to
include consideration of the technical maturity of the preferred solution(s). If the MDA
determines that the fielding of the capability cannot be accomplished in the required timelines,
then the MDA may direct partial or interim solutions that can be fielded more rapidly, or may
direct that the program will be managed under a different authority.

(b) Review the acquisition strategy and program baseline and determine whether the
preferred solution:

=

Can be fielded within 2 years.

IN

Does not require substantial development effort.

o

Is based on technologies that are proven and available.

1>

Can be acquired under a fixed price contract.

[$3

Provides any exceptions necessary including exceptions to the
requirements of Paragraph (2)(b)1 through Paragraph (2)(b)4.

(c) Approve initial quantities to be produced and assessed, to include required
assessment and training articles.

(d) Approve the tailored acquisition strategy and acquisition program baseline.
These documents will be based on available information and updated as directed by the MDA.

SECTION 4: PROCEDURES 14
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(e) Decide if RAA, in accordance with Section 806(c) of PL 107-314, should be
requested from the SecDef or DepSecDef to expedite the fielding of the capability.

(F) Approve the planned testing approach. A normal test and evaluation master plan
(TEMP) is generally not necessary.

1. TEMPs are usually not appropriate for efforts using urgent capability
acquisition procedures when there is minimal development work and minimal test and evaluation
to execute. Some test planning is usually required, however, in collaboration with the supporting
developmental or operational test organization. The MDA may require a highly-tailored and
abbreviated test plan. The abbreviated test plan will describe a performance assessment
approach that will include schedule, test types and environment, and assets required.

2. A TEMP is also not normally required if the urgent capability acquisition
effort is under DOT&E oversight. The PM, in collaboration with the supporting operational test
organization, should prepare operational and live fire test plans for DOT&E approval, however.
An operational test plan for the required pre-deployment performance assessment is generally
adequate.

(g) Approve any appropriate waivers to statute or regulation. Specify any additional
authority the PM may use to modify the acquisition approach without the specific approval of the
MDA.

(h) Authorize release of the request for proposal and related documents for
development and any other MDA-approved actions.

(i) Document these decisions in an ADM.
b. Development Activities.

(1) Development includes an assessment of the performance, safety, suitability,
survivability, supportability, including software, and lethality, if appropriate. It does not require
that all identified deficiencies including those related to safety be resolved prior to production or
deployment. The MDA will, in consultation with the user community and the requirements
validation authority, determine which deficiencies must be resolved and what risks can be
accepted. The accepted risks will allow the user community to develop tactics, techniques, and
procedures to help minimize the operational risks.

(2) IT, including National Security Systems, fielded under this issuance require an
authorization to operate in accordance with DoDI1 8510.01. DoD Component chief information
officers will establish processes consistent with DoDI 8510.01 for designated approval
authorities to expeditiously make the certification determinations and to issue interim
authorization to test or authorization to operate.

4.4. P&D.

a. Entry into P&D is approved by the MDA.

SECTION 4: PROCEDURES 15
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b. At the P&D milestone review:

(1) The PM will summarize the results of development activities, pre-deployment
performance, and the program assessment to date. The PM will present plans to transport,
deploy, and sustain the capability; to conduct post-deployment assessments; and to train
maintenance and operating personnel, and provide this information to the MDA for approval.

(2) The MDA, in consultation with the supporting developmental and operational and/or
live fire test organization, and with the concurrence of DOT&E for programs under DOT&E
oversight, will determine:

(@) Whether the capability has been adequately reviewed, performs satisfactorily, is
supportable, and is ready for production and deployment.

(b) When assessments of fielded capabilities are required.

(3) The MDA decides whether to produce and, in coordination with the requester/user,
field the capability, approves the updated acquisition strategy, which will include the sustainment
plan, and program baseline, and documents the production decision in an ADM.

c. During P&D the acquiring organization provides the warfighter with the needed
capability, to include any required training, spares, technical data to include known hazards and
accepted mishap risks, computer software, temporary or permanent facilities or infrastructure,
support equipment, maintenance, or other logistics support necessary for operation.

(1) The DoD Components will ensure that the capability and required support (e.g., field
service representatives, training) are deployed by the most expeditious means possible and
tracked through to their actual delivery to the user.

(2) The DoD Components will coordinate with each other and the requiring activity to
verify the total number of items required, considering necessary support and spares and training
assets for deployed or pre-deployment training.

d. Upon deployment, the capability will enter O&S.

4.5. O&S.

a. The PM will execute a supportability strategy that meets materiel readiness and
operational support performance requirements, is safe, and sustains the capability in the most
cost-effective manner over its anticipated total life cycle. Planning for O&S, including support
funding, will begin during pre-development and will be documented in the acquisition strategy.

b. The capability is operated and supported consistent with the sustainment plan approved by
the MDA at the production milestone.

c. The PM or the user community may propose urgently needed improvements to the
capability. If within the scope of the initial requirement document, procedures in this issuance
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may be used to acquire the improvements. If improvements are outside the scope of the
validated or approved requirement document, a new or amended requirement document may be
required.

d. In collaboration with the original requesting DoD Component, a post-deployment
assessment will be conducted after deployment. If practical, the PM will conduct the assessment
in the field by the supporting operational test organization. If not practical, the PM may use
alternate means for this assessment to include PM or operational test agency assessment of user
feedback or other DoD Component feedback. Post-deployment assessment approaches for all
programs under DOT&E oversight will be independently reviewed and approved by DOT&E.

e. No later than 1 year after the program enters O&S (or earlier if directed by the DoD
Component), the DoD Component will appoint an official to conduct a disposition analysis. The
DoD Component will notify the Executive Director, JRAC and the Deputy Director for
Requirements and Capability Development in the Joint Staff J-8, when the disposition analyses
for JUONSs, JEON:S, critical warfighter issues identified by the Warfighter SIG, or SecDef or
DepSecDef RAA determinations are to be completed.

(1) The disposition analysis will consider the performance of the fielded capability,
mishap data, long term operational needs, and the relationship of the capability to the
component’s current and planned inventory of equipment.

(2) The analysis will also consider the continuation of non-materiel initiatives, the
extension of science and technology developments related to the fielded capability, and the
completion of MDA-approved and funded materiel improvements.

(3) The disposition official will recommend one of the following options:

(a) Termination: Demilitarization or Disposal. The capability will be demilitarized
and disposed of in accordance with all legal and regulatory requirements and policy related to
safety (including explosive safety) and the environment. The recommendation will be
coordinated with the DoD Component or, for JUONs and JEONSs, the Combatant Commands.

(b) Sustainment for Current Contingency. Operation and sustainment of the
capability will continue for the current contingency. Multiple sustainment decisions may be
made should the capability require operations and support longer than two years; however, such
sustainment decisions will be made and re-documented at least every two years. The sustained
capability will continue to receive the same priority of action as the original acquisition program.
This recommendation will be coordinated with the requirements validation authority.

(c) Transition to a Program of Record. If the capability serves an enduring purpose,
it may be transitioned to a program of record, once funded in the component’s budget.
Supportability and sustainment planning for Urgent Capability Acquisition should include
interim contract support and contract logistics support until the capability’s formal programmed
funding is established.
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1. The disposition official will recommend to the CAE the acquisition point of
entry into the defense acquisition system, and whether the MDA should retain program authority
or whether it should transition elsewhere.

2. The requirements validation authority will specify the capability requirement
documents required to support transition to a new or existing program of record.

(4) The disposition recommendation will be made to the DoD Component head for
UON:s, critical warfighter issues identified by the Warfighter SIG, or SecDef or DepSecDef
RAA determinations.

(5) The DoD Component head and the CAE will review the disposition official’s
recommendation and, within 4 months of receipt of the recommendation, record the DoD
Component head’s transition decision in a disposition determination. The disposition
determinations for JUONSs, JEONS, critical warfighter issues identified by the Warfighter SIG, or
SecDef or DepSecDef RAA determinations, will be provided to the Executive Director, JRAC
and the Deputy Director for Requirements and Capability Development in the Joint Staff J-8 by
the Component head.

SECTION 4: PROCEDURES 18



G.1. ACRONYMS.

ADM

CAE
CJCS

DAE
DepSecDef
DoDD
DoDlI
DOT&E

J-8
JRAC
JEON
JUON
MDA
0&S
P&D
PL
PM
RAA

SecDef
SIG

TEMP
UON

U.S.C.
USD(A&S)
USD(C)/CFO

USD(R&E)
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GLOSSARY

acquisition decision memorandum

component acquisition executive
Chairman of the Joint Chiefs of Staff

Defense Acquisition Executive

Deputy Secretary of Defense

DoD directive

DoD instruction

Director of Operational Test and Evaluation

Joint Staff Force Structure, Resources, and Assessment Directorate
Joint Rapid Acquisition Cell

joint emergent operational need

joint urgent operational need

milestone decision authority
operations and support

production and deployment
Public Law
program manager

rapid acquisition authority

Secretary of Defense
senior integration group

test and evaluation master plan

urgent operational need

United States Code

Under Secretary of Defense (Acquisition and Sustainment)

Under Secretary of Defense (Comptroller)/Chief Financial Officer,
Department of Defense

Under Secretary of Defense (Research and Engineering)

G.2. DEFINITIONS. Unless otherwise noted, these terms and their definitions are for the

purpose of this issuance.
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critical warfighter issue. A critical warfighter issue, e.g., materiel support to a coalition
partner, identified by the co-chairs of the Warfighter SIG in accordance with DoDD 5000.71.

RAA. A determination that is made in response to a documented deficiency following
consultation with the Joint Staff. RAA is one of several processes that can expedite DoD rapid
acquisitions, in accordance with Section 806(c) of PL 107-314.

JEON. Defined in CJCS Instruction 5123.01H.
JUON. Defined in CJCS Instruction 5123.01H.

UON. Defined in CJCS Instruction 5123.01H
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